



Weekly Construction Update - Rebuilding Downtown Infrastructure Project

Date: Tuesday, May 13, 2025

1. Summary:

- Current Phase: Phase 1 (South to East Street)
- Achievements: Removal of asphalt, concrete curbs and interlocking brick on South St and moving towards East St.
- This week: Sanitary Sewers replacement on South Street moving towards Courthouse Square and then Courthouse Square to East Street.
- Information:
 - Construction will be active Monday to Friday 7 AM to 6 PM
 - Sidewalks will be open in front of businesses and in the inner circle for special events

2. Parking:

- Open: Montreal St to South St on the Square is Parking ONLY
- Closed: No parking from South Street to East Street on the Square

3. Accessibility:

- Open Businesses/Facilities: All businesses are open regular business hours. Sidewalks are accessible on the outer and inner side of the Square
- Access Routes: Inner Square sidewalks can be accessed by Montreal Street and East Street

4. Closures & Timeline:

- Roads Closed: on the Square from Kingston to East Street, South Street from The Livery to the Square.

Contact Information:

- For more information, please contact: Town of Goderich, Municipal Executive Coordinator, Sarah Louise McGregor smcgregor@goderich.ca 519-524-8344 ext 209