



Weekly Construction Update - Rebuilding Downtown Infrastructure Project

Date: Wednesday, April 29, 2026

Downtown Goderich Courthouse Square: No vehicle access between North St. and West St.

To maximize travel distance around the Courthouse Square, enter via West St. and follow Detour 3 when approaching downtown in a vehicle. Exit prior to North St. via **East St.** or **Hamilton St.**

Summary:

- Current Phase: Phase 3 (Impacting the Courthouse Square from North St. to West St.)
- Achievements:
 - Sanitary infrastructure has been completed between North St. and West St.
- This week:
 - Water infrastructure update begins between North St. and West St.

Reminder: NO VEHICLE ENTRY to the Courthouse Square via North St. or Colborne St.

Information:

- Active construction Monday to Friday 7 AM to 6 PM
- Sidewalks are open in front of businesses and the inner Courthouse Square
- Driving around the Courthouse Square remains in one direction; **ONLY** turning right while entering and exiting.

1. Parking:

- Open: West St. around the Courthouse Square to Hamilton St.
- **Parking ONLY:** Hamilton St. to North St. (Please reverse slowly and exit left onto Hamilton St.)
- Closed: No parking from North St. and West St. on the Courthouse Square.

2. Accessibility:

- Businesses: **ALL OPEN** with regular operating hours. Sidewalks are accessible on the outer and inner side of the Courthouse Square.
- Pedestrian Access Routes: Inner Courthouse Square sidewalks can be accessed via West St., Montreal St., South St., Kingston St., East St., and Hamilton St.

3. Closures & Timeline:

- **Roads Closed:** Around the Courthouse Square from North St. to West St.

4. For more information, please contact: Town of Goderich, Construction Communication Liaison, Elizabeth McManus downtown@goderich.ca Phone: 519-525-9961