



## Weekly Construction Update - Rebuilding Downtown Infrastructure Project

**Date:** Tuesday, May 20, 2025

### 1. Summary:

- Current Phase: Phase 1 (South to East Street)
- Achievements: Removal of asphalt, concrete curbs and interlocking brick on South St and moving towards East St has been completed
- This week: Sanitary Sewers and Servicing on South Street moving towards Courthouse Square and then Courthouse Square to East Street.
- Information:
  - Construction will be active Monday to Friday 7 AM to 6 PM
  - Sidewalks will be open in front of businesses and in the inner circle for special events
  - Sidewalks will temporarily be closed while services are installed to buildings, access will be open from each end of the construction.
  - Temporary water main being installed. A water shut off is required to complete a future transition. Applicable businesses will be notified by hand delivered letters.
  - Wednesday, May 21 will be a rain day and construction will commence May 22

### 2. Parking:

- Open: Montreal St to South St on the Courthouse Square is Parking ONLY
- Closed: No parking from South Street to East Street on the Courthouse Square

### 3. Accessibility:

- Open Businesses/Facilities: All businesses are open regular business hours. Sidewalks are accessible on the outer and inner side of the Courthouse Square
- Access Routes: Inner Courthouse Square sidewalks can be accessed by Montreal Street and East Street

### 4. Closures & Timeline:

- Roads Closed: on the Courthouse Square from Kingston to East Street, South Street from The Livery to the Courthouse Square.

### Contact Information:



- For more information, please contact: Town of Goderich, Municipal Executive Coordinator, Sarah Louise McGregor [smcgregor@goderich.ca](mailto:smcgregor@goderich.ca) 519-524-8344 ext 209