



Weekly Construction Update - Rebuilding Downtown Infrastructure Project

Date: Tuesday, August 5, 2025

Temporary closure of East Street will continue for servicing. Please follow Detour 4.

1. Summary:

- Current Phase: Phase 1 & 2 (Montreal St. to East St.)
- Achievements: Curbs are installed, landscaping features are being installed, and paving begins Wednesday/ Thursday.
- This week: Relocation of construction storage containers and materials to the interior parking area between Colborne St. and West St.
- NO EXIT on Montreal St. (Parking ONLY between West St. and Montreal St.)

Information:

- Active construction Monday to Friday 7 AM to 6 PM
- Sidewalks are open in front of businesses and in the inner circle for special events.
- Driving around the Courthouse Square remains in one direction; ONLY turning right while entering and exiting. Additional signage has been added to assist with driving directions.

2. Parking:

- Open: East St. around the Courthouse Square to West St.
- **Parking ONLY:** West St. to Montreal St. (must reverse from parking space and exit on West St.)
- Closed: No parking from Montreal St. to East St. on the Courthouse Square.

3. Accessibility:

- Businesses: **ALL OPEN** with regular operating hours. Sidewalks are accessible on the outer and inner side of the Courthouse Square.
- Access Routes: Inner Courthouse Square sidewalks can be accessed by Hamilton St., North St., Colborne St., West St., and Montreal St.

4. Closures & Timeline:

- Roads Closed: Around the Courthouse Square from Montreal St. to East St.
- Occasional vehicle access via East St. will be restricted.

5. Contact Information:

For more information, please contact: Town of Goderich, Construction Communication Liaison, Elizabeth McManus downtown@goderich.ca Phone: 519-525-9961