

REBUILDING DOWNTOWN INFRASTRUCTURE PROJECT UPDATE

- The Town of Goderich, along with the Rebuilding Downtown Infrastructure Task Force, and the Design Team of BMROSS and GSP are advancing the Downtown Square project to the preliminary design stage.
- Over the next several weeks the Design Team will be working on refinements to the plan and meeting with various Stakeholders to obtain valuable comments.
- A Public Open House is planned for July 11th at the Town Hall: 3:00 pm to 6:00 pm. Details of the meeting will be advertised in advance.
- A project Timeline has been prepared which includes key milestones and the associated target dates.

Questions?

Contact Sean Thomas, Town of Goderich
sthomas@goderich.ca
519-524-8344 ext. 228



Project Timeline

May 2024

Project Authorization

Council authorized BMROSS & GSP to proceed with preliminary design

June 2024

Preliminary Design

- Develop preliminary design concept for the Square
- Task Force Meeting - June 21 10AM - Meneşetung Room

June 21

June 27

Present Preliminary Design

Present Preliminary Design Concept to Town Staff, BIA, Accessibility Committee, Heritage Committee

July 2024

Present to Council

Present report on concept and comments to Council

July 8

July 11

Public Open House at Town Hall 3 PM to 6 PM in Council Chambers

August 2024

Final Design

- Prepare Final Design
- Prepare Tender Documents
- Present Final Design

Fall 2024

Prepare Tender

Present Final Design

November 2024

Tender Project

January 2025

Public Open House with Contractor

Review construction methodology, schedule, traffic control plans and other details

DIG OUR DOWNTOWN ::
IT'S HIP TO BE SQUARE



June 13, 2024
v. 6